

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date:	18.05.01	Job No.:	PI17-664-07	ADR Yes/No:	N	ADR Date:		ECN #:	18- 722
Product No.:	D212-664	Created By:	VS	Checked By:		Approved By:			
Product Name:	Crosstube Installation								

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	18.05.10
Production Planning Man. / Prod. Planner	Y	LL /MLJ	18.05.10
Supply Chain Director / Senior Buyer R&D	Y	RA / SH	18.05.10
Production Engineering Coord.	Y	DD / JF8	18.05.10
NCR / PAR / CAR / CIR / URF Coordinator	Y	SAD	18.05.10

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	MD / ED	18.05.10
QC Coordinator	Y	PD	18.05.10
Customer Support	Y	LM / JR	18.05.10
Customer Technical Support	Y	MB / EL	18.05.10
Marketing	Y	WR	18.05.10
Prod. Man. Solution Provider	Y	SL / RB	18.05.10

**Reason for Change:**  
Customer issue installing DART rubber bumpers, allow customer use of PR-1440

**Documents Affected:**  
IIN-D212-664 Rev. J, ICA-D212-664 Rev. 11, D4381 Rev. C

**IF APPLICABLE:** NCR: \_\_\_\_\_ PAR: \_\_\_\_\_ CAR: 17-181/17-194 CIR: \_\_\_\_\_ URF: \_\_\_\_\_  
**PAPERWORK UPDATE** ☒ **PARTS MUST COMPLY** ☐ **PREVIOUS PARTS SATISFACTORY** ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	Y	TMS	Send D412-664-307 kit to Nalcor Energy	23.05.18
2	Notify Eurocopter France	N	JR/EL		
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	VS	MDL-D212-664 Rev. W	17.11.17 VS
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		18.05.10
12	Update Product Specification Files (Bluefiles)	Y	KJ		18.05.10
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		18.05.10
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		18.05.10
17	Update / Verify Authorized Release Certificate Database	Y	KJ	For D412-664-307	18.05.10
18	Create / Update Change Record Form / Item Card Database	Y	KJ	D412-664-307 @ CHG 001	18.05.10
19	Create / Update Packaging Process Plan (PPP)	Y	KJ	For D412-664-307	18.05.10
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		18.05.10
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		18.05.10
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

**Description / Action:**  
 -Create BOM's/Routes for D4381-5 and D412-664-307  
 -Put small quantity of D412-664-307 kits in stock

ECN Verified & Complete: CP Date: 18/5/23